COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/01/2005

ESTIMATE SUMMARY 17:48:41
CONTID: C15019 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 15019-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 59.0 DAYS TIME ALLOW: 60 WORK DAYS
LIMON RESRF SH24G" I" AVE EAST PERCENT TIME: 98.33 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 0243-069
LIMON RESRF SH24G" I" AVE EAST
NAME OF ROAD: 24
PROJECT COUNTIES: LINCOLN
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 06/29/2005 DATE TIME STARTED 04/04/2005
7926 S. Platte Canyon Road DATE LET 12/02/2004 DATE WORK BEGAN 04/04/2005
DATE AWARDED 12/17/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/11/2005 DATE ACCEPTED
LITTLETON Cco 80123 303-979-9330 DATE NOTICE TO PROCEED 04/04/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,441,590.67 PARTICIPATING $ 1,392,083.43 S 74,870.23
AWARD PROJECT AMT: $ 1,416,858.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.57% TOTAL EARNINGS 1,392,083.43 74,870.23
FUNDS AVAILABLE: $ 49,507.24 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,392,083.43 74,870.23
TOTAL CLAIMS: $ 0.00 RETAINAGE -21,252.87 0.00
SECURITIES ENCUMBERED 21,252.87 0.00
NET EARNINGS 1,392,083.43 74,870.23
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,392,083.43 74,870.23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 74,870.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15019-BID ESTIMATE RUN 07/01/2005
PROJECT : STA 0243-069 ESTIMATE NO: 0004 17:48:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00080 REMOVAL OF GUARD POST 1.000 1.000
EACH 0.000 0.00
50.00000 1.000 50.00
0006 202-00035 REMOVAL OF PIPE CO #5 (MCR LINE 1) 150.000 150.000
LF 0.000 0.00
11.00000 150.000 1,650.00
0010 202-00090 *REMOVAL OF DELINEATOR 92.000 92.000
EACH 0.000 0.00
6.00000 92.000 552.00
0015 202-00200 REMOVAL OF SIDEWALK 203.000 203.000
SY 0.000 0.00
10.00000 203.000 2,030.00
0016 202-00202 REMOVAL OF GUTTER CO #4 (MCR LINE #1) (8 FT GUTTER) 186.000 186.000
LF 0.000 0.00
10.25000 186.000 1,906.50
0020 202-00203 REMOVAL OF CURB AND GUTTER 1,682.000 1,478.000
LF 204.000 1,428.00
7.00000 1,682.000 11,774.00
0025 202-00206 REMOVAL OF CONCRETE CURB RAMP 168.000 45.000
Sy 0.000 0.00
12.00000 45.000 540.00
0030 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 51,652.000 51,652.000
SY 0.000 0.00
2.00000 51,652.000 103,304.00
0031 202-00019 REMOVAL OF INLET CO #5 (MCR LINE 2) (TY R 5 FT) 1.000 1.000
EACH 0.000 0.00
925.00000 1.000 925.00
0034 202-00700 REMOVAL OF LIGHT STANDARD CMO #2 - LIGHTING UPGRAES 19.000 19.000
EACH 0.000 0.00
220.00000 19.000 4,180.00
0035 202-00900 REMOVAL OF CONCRETE FOOTING 3.000 3.000
EACH 0.000 0.00
400.00000 3.000 1,200.00
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PCN: 15019-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 0243-069 ESTIMATE NO: 0004 17:48:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0040 208-00020 SILT FENCE 15.000 15.000
LF 0.000 0.00
3.00000 15.000 45.00
0045 210-00050 RESET FIRE HYDRANT 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0050 210-00810 *RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
150.00000 2.000 300.00
0055 210-04050 ADJUST VALVE BOX 25.000 25.000
EACH 0.000 0.00
150.00000 25.000 3,750.00
0060 212-00050 SOD 725.000 725.000
SF 0.000 0.00
2.00000 725.000 1,450.00
0065 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 219.850 200.450
TON 19.400 2,328.00
120.00000 219.850 26,382.00
0070 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 8,980.040 8,962.980
TON 17.060 1,006.54
59.00000 8,980.040 529,822.36
0075 411-10253  EMULSIFIED ASPHALT (CSS-1H) 2,791.000 2,750.000
GAL 41.000 20.50
0.50000 2,791.000 1,395.50
0076 412-00600 CONCRETE PAVEMENT (6 INCH) CO #4 (MCR LINE 2) 94.000 94.000
(DRIVEWAY)
sy 0.000 0.00
82.00000 94.000 7,708.00
0077 609-24008 GUTTER TYPE 2 (8 FOOT) CO #4 (MCR LINE 3) (FAST-TRACK) 186.000 186.000
LF 0.000 0.00
60.00000 186.000 11,160.00
0078 900-00007 ADDED ITEM (EACH)/ TY R-INLET (SPECIAL) 1.000 0.000
EACH 1.000 2,755.09
2,755.09000 1.000 2,755.09
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PCN: 15019-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 0243-069 ESTIMATE NO: 0004 17:48:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0080 607-11525 FENCE (PLASTIC) TEMPORARY PLASTIC ORANGE FENCE 350.000 350.000
LF 0.000 0.00
3.00000 350.000 1,050.00
0085 608-00000 *CONCRETE SIDEWALK 154.000 151.000
sY 3.000 90.00
30.00000 154.000 4,620.00
0090 608-00005 *CONCRETE SIDEWALK (SPECIAL) 18.000 18.000
sy 0.000 0.00
60.00000 18.000 1,080.00
0095 608-00010 *CONCRETE CURB RAMP 183.000 183.000
sY 0.000 0.00
70.00000 183.000 12,810.00
0100 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,568.000 1,543.000
LF 25.000 400.00
16.00000 1,568.000 25,088.00
0105 612-00001 *DELINEATOR (TYPE I) 10.000 10.000
EACH 0.000 0.00
12.00000 10.000 120.00
0110 612-00002 *DELINEATOR (TYPE II) 5.000 5.000
EACH 0.000 0.00
13.00000 5.000 65.00
0115 612-00003 *DELINEATOR (TYPE III) 61.000 61.000
EACH 0.000 0.00
14.00000 61.000 854.00
0116 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) CMO #2 - LIGHTING 2,276.000 2,276.000
UPGRADES
LF 0.000 0.00
8.80000 2,276.000 20,028.80
0117 900-00012 ADDED ITEM (FOOT)/ WIRING (INSTALL ONLY) 2,389.000 2,389.000
LF 0.000 0.00
1.38000 2,389.000 3,296.82
0118 613-40010 LIGHT STANDARD FOUNDATION CMO #2 - LIGHTING UPGRADES 18.000 18.000
EACH 0.000 0.00
654.50000 18.000 11,781.00
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PCN: 15019-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 0243-069 ESTIMATE NO: 0004 17:48:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0119 613-07050 PULL BOX (13"X24"X18") DEEP CMO #2 - LIGHTING UPGRADES 1.000 1.000
EACH 0.000 0.00
287.10000 1.000 287.10
0120 614-00011 *SIGN PANEL (CLASS I) 7.500 7.500
SF 0.000 0.00
13.00000 7.500 97.50
0125 614-00012 *SIGN PANEL (CLASS II) 90.000 90.000
SF 0.000 0.00
18.00000 90.000 1,620.00
0130 614-01585 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCHEDULE 97.000 97.000
80) (POST
LF 0.000 0.00
22.00000 97.000 2,134.00
0135 614-01588 *STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 9.000 9.000
80) (GD STUB
EACH 0.000 0.00
140.00000 9.000 1,260.00
0140 614-70112 *TRAFFIC SIGNAL FACE (12) 14.000 14.000
EACH 0.000 0.00
100.00000 14.000 1,400.00
0145 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0150 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0151 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDED ITEM - NO CMO 9.000 9.000
REQUIRED
HOUR 0.000 0.00
100.00000 9.000 900.00
0154 900-00014 ADDED ITEM (LUMP SUM)/ MOBILIZATION 1.000 1.000
LS 0.000 0.00
10,404.00000 1.000 10,404.00
0155 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

126,000.00000 1.000 126,000.00
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PCN: 15019-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 0243-069 ESTIMATE NO: 0004 17:48:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 250.00
1,000.00000 1.000 1,000.00
0165 627-00005 *EPOXY PAVEMENT MARKING 86.000 0.000
GAL 86.000 5,074.00
59.00000 86.000 5,074.00
0170 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 41.000 41.000
GAL 0.000 0.00
40.00000 41.000 1,640.00
0175 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 950.400 0.000
SF 950.400 12,355.20
13.00000 950.400 12,355.20
0180 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 175.000 0.000
(WORD-SYMBOL)
SF 175.000 2,275.00
13.00000 175.000 2,275.00
0185 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 724.000 0.000
LINE)
SF 724.000 7,240.00
10.00000 724.000 7,240.00
0190 630-00000 *FLAGGING 1,217.000 1,126.000
HOUR 91.000 1,729.00
19.00000 1,217.000 23,123.00
0195 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 24.000
DAY 1.000 100.00
100.00000 25.000 2,500.00
0200 630-00012 *TRAFFIC CONTROL MANAGEMENT 63.000 53.000
DAY 10.000 3,850.00
385.00000 63.000 24,255.00
0205 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.800
EACH 0.000 0.00
100.00000 1.800 180.00
0210 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 10.800
EACH 0.000 0.00
110.00000 10.800 1,188.00
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PCN: 15019-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 0243-069 ESTIMATE NO: 0004 17:48:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 10.800
EACH 0.000 0.00
70.00000 10.800 756.00
0220 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 93.000 82.800
EACH 0.900 81.00
90.00000 83.700 7,533.00
0225 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 27.000 24.300
EACH 0.000 0.00
100.00000 24.300 2,430.00
0230 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 448.000 352.800
SF 0.000 0.00
18.00000 352.800 6,350.40
0235 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
8,000.00000 1.800 14,400.00
0240 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 2.700
TYPE)
EACH 0.000 0.00
1,000.00000 2.700 2,700.00
0245 630-80360  *DRUM CHANNELIZING DEVICE 110.000 99.000
EACH 0.000 0.00
45.00000 99.000 4,455.00
0250 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 5.400
EACH 0.000 0.00
50.00000 5.400 270.00
0255 630-80380  *TRAFFIC CONE 300.000 270.000
EACH 0.000 0.00
15.00000 270.000 4,050.00
0260 700-70010  F/A MINOR CONTRACT REVISIONS 36,710.500 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0265 700-70012  F/A ASPHALT PAVEMENT INCENTIVE -1,803.890 0.000
F A -1,803.890 -1,803.89

1.00000 -1,803.890 -1,803.89
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PCN: 15019-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 0243-069 ESTIMATE NO: 0004 17:48:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70025 F/A QUALITY INCENTIVE PAYMENT -243.360 0.000
FA -312.500 -312.50
1.00000 -312.500 -312.50
0285 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70034 F/A ADA MODIFICATIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70131 F/A MODIFY ACCESS MODIFICATION - COLORADO AVENUE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70210 F/A LIGHTS STREET LIGHTING MODIFICATIONS 29,634.870 29,634.870
FA 0.000 0.00
1.00000 29,634.870 29,634.87
0305 700-70310 F/A LANDSCAPING SH71N AND ADA MODIFICATIONS 167.390 167.390
FA 0.000 0.00
1.00000 167.390 167.39
CAT 0200 CURRENT AMT $ 1,168,743.38 $ 38,865.94°8 1,119,236.14
CAT NO0201 LOCAL AGENCY MEDIAN SAFETY IMPROVEMENTS
0310 202-00220 REMOVAL OF ASPHALT MAT 1,427.000 1,427.000
SY 0.000 0.00
7.00000 1,427.000 9,989.00
0315 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 637.000 637.000
cy 0.000 0.00
18.00000 637.000 11,466.00
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PCN: 15019-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 0243-069 ESTIMATE NO: 0004 17:48:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 LOCAL AGENCY MEDIAN SAFETY IMPROVEMENTS

0320 208-00051 STORM DRAIN INLET PROTECTION 54.000 54.000
LF 0.000 0.00
10.00000 54.000 540.00
0325 210-04020 MODIFY INLET 3.000 3.000
EACH 0.000 0.00
1,800.00000 3.000 5,400.00
0330 250-00050 *MONITORING TECHNICIAN 45.000 45.000
HOUR 0.000 0.00
95.00000 45.000 4,275.00
0335 250-00110 *HEALTH AND SAFETY OFFICER 73.000 64.000
HOUR 9.000 900.00
100.00000 73.000 7,300.00
0340 250-00120 *MATERIAL SAMPLING AND DELIVERY 3.000 1.000
EACH 2.000 600.00
300.00000 3.000 900.00
0345 250-00200 MATERIAL HANDLING (STOCKPILE) 0.000 0.000
cY 0.000 0.00
200.00000 0.000 0.00
0350 250-00210 SOLID WASTE DISPOSAL 1.000 0.000
cy 1.000 500.00
500.00000 1.000 500.00
0355 250-00220 HAZARDOUS WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00
400.00000 0.000 0.00
0360 304-09000 AGGREGATE BASE COURSE (SPECIAL) 1,249.000 1,249.000
cy 0.000 0.00
25.00000 1,249.000 31,225.00
0365 403-34851 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
59.00000 0.000 0.00
0370 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 332.000 332.000
LF 0.000 0.00

38.00000 332.000 12,616.00
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PCN: 15019-BID ESTIMATE RUN 07/01/2005
PROJECT: STA 0243-069 ESTIMATE NO: 0004 17:48:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 LOCAL AGENCY MEDIAN SAFETY IMPROVEMENTS

0375 604-19105 INLET TYPE R L 5 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
3,600.00000 3.000 10,800.00
0380 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0385 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,103.000 2,103.000
LF 0.000 0.00
16.00000 2,103.000 33,648.00
0390 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 11,272.000 11,272.000
SF 0.000 0.00
7.00000 11,272.000 78,904.00
0395 700-70034 F/A HEALTH AND SAFETY 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 213,063.00 $ 2,000.00$ 213,063.00

CAT NO0300 STRUCTURES

0032 202-00450 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) CO 224.000 224.000
#5 (MCR LINE 3) (STR. G-22-H)
sY 0.000 0.00
35.00000 224.000 7,840.00
0405 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0410 403-34851 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 154.310 0.000
TON 154.310 9,104.29
59.00000 154.310 9,104.29
0415 420-00500 *GEOTEXTILE (PAVING) 1,045.000 0.000
sy 1,045.000 8,360.00

8.00000 1,045.000 8,360.00
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PROJECT: STA 0243-069 ESTIMATE NO: 0004 17:48:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0420 514-01050 HAND AND BIKEWAY RAILING 103.000 0.000
LF 103.000 8,240.00
80.00000 103.000 8,240.00
0425 515-00120 *WATERPROOFING (MEMBRANE) 714.000 714.000
sY 0.000 0.00
10.00000 714.000 7,140.00
0430 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 83.000 0.000
LF 83.000 8,300.00
100.00000 83.000 8,300.00
CAT 0300 CURRENT AMT 48,984.29 S 34,004.298 48,984.29
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0435 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0440 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
CAT 0400 CURRENT AMT 10,800.00 $ 0.00$ 10,800.00
PROJECT TOTAL CURRENT AMT 1,441,590.67 $ 74,870.23 S 1,392,083.43



